

Selected ePortfolio Implementation Issues

Issues	Contributing (+) & Inhibiting (-) factors	Actions
<p>1. Initiating and Defining</p> <ul style="list-style-type: none">LinkagesPartnershipsStakeholdersSponsorshipPurposes & outcomesEvaluationResourcesProject taskforceTimeline		
<p>2. Defining a Pilot</p> <ul style="list-style-type: none">Faculty identificationFaculty developmentEvaluation planTechnical resourcesBudgetInitial policy decisionsRefining linkages, partnerships		

Selected ePortfolio Implementation Issues

<p>3. Communication Campaign</p> <p>Creating the value proposition: students, faculty, institution</p> <p>Faculty development workshops</p> <p>Briefings – handouts, slides</p> <p>Project website</p> <p>Events: speakers, panels</p>		
<p>4. Policy & Technical</p> <p>Privacy, security, validity</p> <p>Storage & longevity</p> <p>Integration: SIS, CMS, auth/auth</p> <p>Staff expertise & availability</p> <p>Servers, storage, redundancy</p>		
<p>5. Support & Training</p> <p>Scalability</p> <p>Help-desk</p> <p>Media development</p> <p>Curriculum integration</p>		